

Project : Wood Subdivision – Fox Run Subdivision Road

Approximately 3 weeks for total project completion.

Equipment Needed:

Motorgrader/Ditcher

Excavator

Bulldozer

Tractor Tiller

Dumptrucks

Chainsaws

Miscellaneous items to be removed, etc.

- Georgia Power will need to cut a line and remove a pole
- Fulghum Well – 2 wells that will need to be removed
- Fiber Optic Cable will need locate
- Approx 37 trees, ( 2 large pines) Rusty estimates 1 day
- Dig up septic tank 9' 11' x 5', remove 2 water wells 4"
- Dish Satellite, water faucets lines
- Remove Debris – approx. 1 – 2 weeks to haul off site