




















































































































































































Project	:	Wood	Subdivision	–	Fox	Run	Subdivision	Road	

Approximately	3	weeks	for	total	project	completion.	

	

Equipment	Needed:	

Motorgrader/Ditcher	

Excavator	

Bulldozer	

Tractor	Tiller	

Dumptrucks	

Chainsaws	

	

Miscellaneous	items	to	be	removed,	etc.		

• Georgia	Power	will	need	to	cut	a	line	and	remove	a	pole	
• Fulghum	Well	–	2	wells	that	will	need	to	be	removed	
• Fiber		Optic	Cable	will	need	locate		
• Approx	37	trees,	(	2	large	pines)	Rusty	estimates	1	day			
• Dig	up	septic	tank	9’	11’	x	5’,	remove	2	water	wells	4”	
• Dish	Satellite,	water	faucets	lines	
• Remove	Debris	–	approx.	1	–	2	weeks	to	haul	off	site					
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